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UNITED EI\RK CITY MINES CGOMPANY
DRAFT RI/FS SCHEDULE

NOV. 16, 1999
[TASK NAME DURATION START DATE FINISH DATE
Signed ACC 12/15/98
UPCM Submits SAP, Health $ Safety Plans 60 12/16/99 2/14/00
SAP Approved 30 2/15/00 3/27/00
UPCM Starts Field Work 365 3/27/00 3/27/01
UPCM Submits final Monthly Sample Report 4/18/01 4/18/01
UPCM Submits Modeling Memo 8/25/00 8/25/00
UUCM Submits Draft Site Characterization Study 5/28/01 5/28/01
Site Characterization Study Approved 5/28/01 6/28/01
Risk Assessment Conducted 6/25/01 9/24/01
UPCM Submits Draft Remedial Investigation Report 6/27/01 12/24/01
Remedial Investigation Report Approved 12/24/01 1/23/02
UPCM Submits RAC's 10/24/01 10/24/01
RAOQ's Approved 10/24/01 11/14/01
UPCM Submits Screening Alternatives 11/22/01 1/21102
Aiproval of Screen Alternatives 1122102 2/22/02
UPCM Submits Comparitive Analysis 2/25/02 5/26/02
Comparative Analysis Approved 5/26/02 B/27/02
UPCM Submits Draft Feasibility Study Report 6/25/02 9/23/02
Feasibility Study Report Approved 9/23/02 10/23/02
Record of Decision is Prepared 10/24/02 1/22/03




